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dden Valley Lake Community Services District
Workshop

DATE: December 18, 2018
TIME: 6:00 p.m.

PLACE: Hidden Valley Lake CSD
Administration Office, Boardroom
19400 Hartmann Road
Hidden Valley Lake, CA

1) CALL TO ORDER

2) PLEDGE OF ALLEGIANCE
3) ROLL CALL

4) APPROVAL OF AGENDA

5) DISCUSSION: Discuss Water Meter Moratorium with Paula Whelan and Associates

6) PUBLIC COMMENT

7) ADJOURNMENT

Public records are available upon request. Board Packets are posted on our website at www.hvlcsd.org/meetings.

In compliance to the Americans with Disabilities Act, if you need special accommodations to participate in or attend the meeting please
contact the District Office at 987-9201 at least 48 hours prior to the scheduled meeting.

Public shall be given the opportunity to comment on each agenda item before the Governing Board acts on that item, G.C. 54953.3. All
other comments will be taken under Public Comment.


http://www.hvlcsd.org/meetings

HIDDEN VALLEY LAKE COMMUNITY SERVICES DISTRICT
WHITE PAPER ON WATER RIGHT OPTIONS FOR RELIEF FROM
STATE WATER RESOURCES CONTROL BOARD’S CONNECTION MORATORIUM

Option 1 — Percolating Groundwater Determination to Lift the Division of Drinking Water’s
(DDW) Connection Moratorium against Hidden Valley Lake Community Services District

A. Subterranean Stream/Percolating Groundwater Evaluation

Water underground is presumptively percolating groundwater and is not subject to the State
Water Resources Control Board’s (SWRCB) permitting jurisdiction, unless it is water flowing in
a subterranean stream through a known and definite channel. Using SWRCB subterranean
stream determinations as a guide, Wagner & Bonsignore Engineers (WBE), with assistance of
Dickenson, Peatman & Fogarty (DP&F), will prepare a report evaluating the existence of a
subterranean stream in Coyote Valley and the vicinity of Hidden Valley Lake Community
Services District’s (HVLCSD) Grange Road Wells, principally by identifying if there is evidence
of a channel with relatively impermeable bed and banks or if the course of a channel is capable
of being determined by reasonable inference. The report will be developed through the
following tasks:

e Reviewing available geologic maps and groundwater reports;

e Reviewing available soil survey maps to better define the location and type of alluvial
units within the valley (i.e., stream channels, terraces, alluvial fans);

e Reviewing available Well Completion Reports for the Coyote Valley area;

e Performing an area reconnaissance to update the geologic mapping of previous published
sources and to locate water wells (if needed);

e Developing new/updated map of the alluvial deposits in Coyote Valley, overlaying new
geologic and soils data if existing maps do not adequately define conditions (available
maps reviewed are generally very generalized and may not adequately support evaluation
of presence/absence of a subterranean stream);

e Developing geologic cross sections based on available boring logs from the well
completion reports along at least three transects across the valley;

e Preparing a narrative description of the likely subsurface geologic conditions underlying
Coyote Valley, with a discussion of why a subterranean stream cannot be reasonably
inferred (if concluded from the above scope items);

e Transmit report to SWRCB Division of Water Rights

B. HVLCSD’s Proposed Actions on its Existing Appropriative Rights

HVLCSD holds water right License 13527A and Permit 20770B (Applications A030049A and
A030049B, respectively) for the year around diversion of Putah Creek Underflow from its
Grange Road and Agricultural wells for municipal uses. It also holds Statements of Water
Diversion and Use for the diversion of water from the Grange Road wells under a claim of
riparian right. If the Board accepts the percolating groundwater determination, HVLCSD may
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elect either to: (1) request cancellation of the License and Permit and withdrawal of its SWDUs;
or (2) not cancel the surface water rights and instead report no diversion of surface water and the
use of groundwater in lieu of surface water in its annual reports. Under the latter scenario
HVLCSD would remain responsible for payment of annual permit and license fees and
compliance with water measurement requirements.

HVLCSD actions associated with cancelling its surface water rights would include:

e Request cancellation of License and Permit, and withdraw claims of riparian right and
divert all water as percolating groundwater;

e Continue with monthly measurements of monitoring wells, Grange Road and
Agricultural Wells;

e Measure monthly water use made in Grange Road and Agricultural Wells;

e Maintain financial commitment with U.S. Geological Survey of the gaging station Putah
Creek Near Guenoc;

e Provide SWRCB with well measurement and water use data if requested;

e Discontinue supplemental water program.

HVLCSD may want to consider having Michael Podlech continue performing an annual
reconnaissance survey of the Putah Creek Channel downstream of the gaging station for a few
years after the end of the supplemental water program.

C. Request to Lift DDW Connection Moratorium

Prepare letter to the SWRCB’s Division of Drinking Water requesting that the Compliance Order
and its moratorium on new connections be removed because the HVLCSD is diverting
percolating groundwater as the source of water to meet its demands.

Timeline: 4 to 6 months

Estimated Cost: $20,000-40,000

Option 2 - Obtain New Water Right to Permit from SWRCB to Use Water Stored in Hidden
Valley Lake to Lift DDW’s Connection Moratorium against HYLCSD

A new application to appropriate water would request a permit to use water stored in Hidden
Valley Lake for HVLCSD’s domestic uses during times when Putah Creek is curtailed due to
water availability. Stored water would be released from Hidden Valley Lake only during times
when the existing Putah Creek underflow rights are curtailed. The Lake would be refilled in
winter subject to standard SWRCB permit conditions. Moratorium would remain until new
application is approved. HVLCSD’s License and Permit, and claims of riparian rights would
remain in place, and would be relied to meet demands in most years.

Actions would include:
e HVLCSD would continue to comply with the Supplemental Water Program set forth in
its License and Permit;

e Prepare and file an Application to Appropriate Water;
e Prepare hydrological study on Putah Creek to show water available for project;
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Perform environmental review to identify impacts, if any, associated with the use of
Hidden Valley Lake to meet municipal demands;

Prepare and circulate required environmental document;

Respond to protests filed against application and comments on environmental document;
Negotiate protest dismissal terms;

File Lake and Streambed Alteration Agreement with California Department of Fish &
Wildlife;

Prepare Compliance Plan to identify how to comply with terms and conditions of Permit.

Timeline: 18 months to 3 years
Estimated Cost: $50,000-75,000
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